DELIVERABLE 1: Feb 25th

1. Project plan
   1.1. Team Roles and Responsibilities
   1.2. Risks and Risk Mitigation
   1.3. Software Development Practices
   1.4. Detailed Schedule and Milestones

2. Handoff

3. Work Products
   3.1. Pre-conceptual schema
   3.2. Process diagram
   3.3. Kanban
   3.4. Alpha state advance report

DELIVERABLE 2: March 17th

1. Software Design
   1.1. Software architectures
   1.2. Module interface specifications

2. Handoff

3. Work Products
   3.1. Use cases
   3.2. GUI flow diagram
   3.3. Class diagram
   3.4. Kanban
   3.5. Alpha state advance report

DELIVERABLE 3: April 21st

1. Code
   1.1. Code files and makefiles
   1.2. Code documentation
   1.3. Code configuration

2. Handoff

3. Work Products
   3.1. PS-based specifications
   3.2. Class diagram, final version
   3.3. Kanban
   3.4. Alpha state advance report

DELIVERABLE 4: May 19th

1. Code & Documentation
   1.1. Code files and makefiles
   1.2. Code documentation
   1.3. Code configuration
   1.4. Installation guide (as needed)
   1.5. User guide

2. Handoff

3. Work Products
   3.1. Final Report (David’s structure)
   3.2. Kanban
   3.3. Alpha state advance report